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July 5, 2003

TO: Jeff L. Williams, Construction Manager
Leon County
1907 South Monroe Street

Tallahassee, Florida 32301
RE: PLANNING AND DESIGN STATUS REPORT NUMBER:  D-21

For the Month of: JUNE 2003
JRA Project Number: 97136M (D/SR)
Project Title: McCord House Renovation

LeRoy Collins Leonr County Public Library
PHASE: Bid Documents/Bidding/Permitting

PROGRAM STATUS:

* Project will proceed based on original program scope & budget as reflected in Sept. 14
2001 Schematic Design submittal.

* Fire Alarm system and partial sprinkling of egress ways added to project in response to
building permit review comments. ‘

s Further review and comment by Fire Marshall on submitted “Altermative Protection”
plan, and stair compliance.

CONSTRUCTION BUDGET:
» Project Budget currently $273,00Q.OO. (See letter dated May 21, 2002)
CONSTRUCTION COST ESTIMATE:

o $235910.00*
*Includes 10% contingency.
*Does not include: Communication & Data wiring
Environmental Permit costs & fees

SCUEDITE.
s Schematic Design (SD) Submitted | - 14 September 2001
= Design Development (DD) submittal due — 18 December 2002 -
* Owner’s DD approval/review comments (20-days) 07 Januwary 2003
(review meeting held Jan. 14% 2003. Follow-up meeting at site for wiring issues).
¢ Construction Document (CD) submittal due (45-days) 21 February 2003
* Owner’s CD approval/review Comments (14-days) 07 March 2003
» Bid Documents Submitted 28 March 2003
» Revised Bid Documents Submitted 30 May 2003
ce: File/Book
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= Advertise for Bids (9-days) 09 June 2003

+ Open Bids (30-days) Ol July 2003

e NTP Construction (15-days) TBD byowner 2003

.

Substantial Completion (NTP+180) {180-days) TBD . 2003

PERMIT AND APPROVAL ACTION:

» Environmental permit application is submitted & under review.
* JRA response to Building Dept. comments under review. Fire Marshall is reviewing
“Alternative Protection” plan submitted in lieu of enclosing stair etc.

ACTIONREQUIRED BY GWNER: -

» Issue payment for JRA mvoice # 97136M 5-19-03.

ACTION REQUIRED BY JRA:
s MNone.

ACTION REQUIRED BY OTHERS:

s None.

REMARKS:

Mjrio F./Nunez,
Prgject Manager

cc: File/Book
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